Case Study





Cheltenham College Boarding House

Client: Cheltenham College

Offer: **Project Management**

Value: 3 million

Evans Jones was appointed to manage the construction of a new boarding house for 72 girls plus housemistress and staff accommodation.

As project managers we were involved from inception and maintained overall responsibility for the project, managing the professional team, construction contract and fit out contract.

Due to delays in the planning process the delivery program was very challenging. The project received planning consent in August, we then started on site in September and still completed on time and on budget ready for the intake of pupils and staff in August.











To view more case studies, visit http://www.evansjones.co.uk/case-studies

Evans Jones Ltd, Royal Mews, St Georges Place, Cheltenham, Glos GL50 3PQ