



 **evansjones** | Case Study

Project Management

Chamwell Centre

To view more case studies visit: www.evansjones.co.uk/case-studies

Cheltenham (HQ)

☎ Call us on 01242 522822

✉ cheltenham@evansjones.co.uk

London

☎ Call us on 0207 129 7980

✉ london@evansjones.co.uk

Thames Valley

☎ Call us on 0118 322 4646

✉ thamesvalley@evansjones.co.uk



Project Overview:

A groundbreaking facility to support special needs children including a hydrotherapy pool, two-storey play centre, climbing wall, cafe, meeting /office area and therapy rooms. Evans Jones were appointed to progress the scheme from the completion of the Procurement stage and to finalise contracts with the preferred contractor. This meant our team had to quickly get up to speed with the project to ensure that the overall programme requirements were met. There was the added complexity of having limited funding in place at the time of contract award.



Service: Project Management

Location: Gloucestershire



Challenges:

Evans Jones created a flexible contract structure to ensure funding was in place at each stage of the project. As the site was next to the existing school, which was operational during the build, the team also had to consider additional welfare and safety issues.

Results:

The project was completed on time and within budget. "It is a tribute to the dedication and professionalism of all those involved in the construction that this wonderful building has been realised, despite the delays caused by the COVID-19 epidemic".