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Location: Quedgeley
Service:  Project Management

and permission was initially refused, and time
and supply pressure from pandemic delays. 

Results:
Evans Jones planned, coordinated, controlled,
and reported on all aspects of the project and
had to ensure that everything was in place to
enable construction to proceed and targets
were met. This helped facilitate the
regeneration of a brownfield site, which had
remained unoccupied for a number of years,
bringing much-needed retail and leisure
facilities and job opportunities to Kingsway, a
fast-growing residential development. 

Project Overview:
Evans Jones was contracted by the
developer Robert Hitchins to oversee
a multi-millionpound development
of a mixed-use 3300ms single-story
building with a garden centre
attached, including 205 car parking
spaces, service connections,
landscaping and drainage. Due to
the nature of two different end users
on the site, a national retailer and
gym chain, the overall project
timeline was critical due to their
tight opening and operational
programmes. The existing buildings
on site had to be demolished, there
were planning challenges to
overcome as one of the facilities
was 24/7 
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