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Location: Cheltenham
Service: Project Management

The planning team negotiated approval, offering a
package of heritage and planning benefits to support
the change of use and extension of each building.

Results:
The contract was subsequently split into 4 phases,
however to ensure that planning and listed building
certainty was secured it was necessary to secure both
planning and listed building consent for the complete
project and then seek phased approval to ensure that
the phasing aligned with the proposed work schedule.
All 4 phases have now been successfully completed
providing high quality boarding accommodation and
associated support staff accommodation.

Project Overview:
The re-purposing of large, listed buildings
always presents special challenges. In this
case two substantial Grade II Regency
Villas had been in public ownership for
many years, formerly used as offices for an
NHS Trust. Our client purchased the
buildings, instructing Evans Jones to
secure both Planning and Listed Building
consent. Following approval Evans Jones
project team took the scheme through
procurement and project management
delivering fully refurbished and extended
Villas for the provision of new boarding
houses.

Challenges:
The redevelopment of any listed building is
challenging. In this case those challenges
were elevated due to the constrained site
and prominent location within a
designated conservation area.
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