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Location: Staverton, Cheltenham
Service:Project Management

Challenges:
The principal challenge was to divert a number of
services which, surprisingly, given the location,
ran beneath the site of the new building. By
procuring and coordinating these works prior to
the building contract, we were able to ensure a
swift start on site and works were completed by
the end of November.

Results:
This was ready for staff to move into their new
offices in time for end of year tax returns, an
important and busy time of year.

Project Overview:
Evans Jones were appointed by the
Landlord of Staverton Court to
deliver 6000ft² of new office space
for the existing tenant, Hazlewoods
Accountants. The site comprised a
former Manor House, set in
substantial grounds, which has
been converted to provide office
accommodation. Our Planning team
secured consent for a new building
on Green Belt land, achieving a
relatively unencumbered consent at
the first time of asking. Our Project
team then led negotiations between
Landlord and Tenant and procured
the works on a Design and Build
basis.

https://www.evansjones.co.uk/services/planning/

